
From: Kevin Shade
To: Garyg Miller
Cc: Barbara Nann; Carlos Sanchez; Dipanjana Bhattacharya; Susan Roddy; Lydia Johnson
Subject: Re: Gulfco Schedules
Date: 09/17/2010 11:17 AM

Thank you Gary.  

We will need to talk about these two tracks this Tuesday at 2pm.  I understand
 Remedial's goal in the two week timeframe.  However, that may seriously jeopardize
 cost recovery.  

By the end of Tuesday's meeting I think we need to have identified the pros and cons
 of both schedules and be able to brief Sam.  I think this is going to end up being his
 call.  I don't want to get into a position where we try cutting out a day here and
 there - it too often ends up that we need that day.  

Kevin

____________________________
Kevin A. Shade
US EPA Region 6
Superfund Enforcement Officer
Phone: 214.665.2708
Fax: 214.665.6660

Confidentiality Warning:  This e-mail may be privileged and/or confidential, and the
 sender does not waive any related rights and obligations. It is intended for the
 named recipient(s) only. Any distribution, use or copying of this e-mail or the
 information it contains by other than an intended recipient is unauthorized. If you
 received this e-mail in error, please advise me (by return e-mail or otherwise)
 immediately and do not duplicate it or disclose its contents to anyone.

▼ Garyg Miller---09/17/2010 10:49:05 AM---Please review/comment on the attached
 schedules;  one is based on the two-week period previously agr

From: Garyg Miller/R6/USEPA/US

To: Barbara Nann/R6/USEPA/US@EPA, Dipanjana Bhattacharya/R6/USEPA/US@EPA, Kevin
 Shade/R6/USEPA/US@EPA, Susan Roddy/R6/USEPA/US@EPA

Cc: Carlos Sanchez/R6/USEPA/US@EPA

Date: 09/17/2010 10:49 AM

Subject: Gulfco Schedules

Please review/comment on the attached schedules;  one is based on
 the two-week period previously agreed to for the PRP's signature on
 the AOCs, and one is based on a 30-day period.  FYI, the critical path
 goes through the non-time-critical removal work, which controls when
 the Proposed Plan can be done.  We should discuss this at next
 Tuesday's site meeting.

Thanks,
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Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

[attachment "Gulfco Sch UAO plus Fund Removal.pdf" deleted by Kevin
 Shade/R6/USEPA/US] [attachment "Gulfco UAO RI-FS 30D N.pdf"
 deleted by Kevin Shade/R6/USEPA/US] 




